

IRM Monthly Progress Report



Building a Prosperous Pakistan

Volume, 64

Issue: 11/18

Nov, 2018



HIGHLIGHTS

USAID - Pakistan Reading Project (PRP):

PRP – Balochistan

59 QTIG Meetings (Cohort-1), 56 QTIG Meetings (Cohort-2) and 105 Monthly TIG Meetings (Cohort-3) were conducted during the month of November 2018. 185 School support visits were conducted under Cohort -3 by SSAs while 159 School support visits were conducted under Cohort -3 by Mentors.

The team also celebrated International Children's Day in all the target districts of Balochistan and 56 workbooks and 25 sets of gender posters were distributed in cohort 3 districts. Meetings with Education department officials were held to seek support and ensure

effectiveness of program at district level and the senior management team visited 5 districts of Cohort 1.

Furthermore, 11 (Men: 8 & Women:3) staff members from Districts Noshki, Kharan and Gwadar were oriented on student assessment quarter-2 tool for grade-1 students. Student assessment tools for grade-2, quarter-3 were also administered at cohort- 1 & 2 districts and a total 999 students (566 Boys and 433 Girls) from 187 schools were assessed (101 host & 86 member) during TIG meetings and SSVs.

PRP - FATA:

90,235 students for Grade 1 and 2 and 1,729 schools have been selected to date with 1,526 Teachers completing their ToT training under the project. Furthermore, 352 TIGs have been formed and 337 mentors have been trained last month. Other activities during the October-November 2018 phase included the conduction of the baseline survey in FATA and

the review and finalization of students' assessment tools based on pilot results. '35 minutes reading instruction time' notification was also shared in all schools of Phase-I and II districts and the Task Force for Public Private Partnership (PPP) was also oriented and is now functional.



HIGHLIGHTS

Sindh Union Council and Community Economic Strengthening Support Project (SUCCESS):

IRM is implementing the three year EU/NRSP funded SUCCESS project in four Districts of Sindh (Matiari, Tando Allah Yar, Tando Muhammad Khan, and Sujawal.) During the month of November, 36 participants graduated in Car Driving, 16 in Machine Embroidery (Advance), 15 in Home Beautician, 136 in Applique Work, 49 in Applique

Work(Advance), 32 in Hijab Making, 38 in Dress Designing (Advance), 18 in Hand Embroidery, 39 in Hand Embroidery (Advance), 15 in Baby Dress Designing Advance Training, 16 in Dress Designing (School Uniform), 17 in Masonry Training, 19 in Croatia Work and 18 in Mat Designing.



HIGHLIGHTS

VTEC Rawalpindi:

During the month of November, 70 (self-financed) trainees are enrolled in plumbing and pipe-fitting, tailoring and dress

designing, RAC and computer software training trades.



HIGHLIGHTS

Punjab Youth Workforce Development Project (PYWD):

IRM in partnership with Louis Berger is currently implementing this USAID funded project in Southern Punjab. The main objective of this project is to enhance the capacity of the selected rural youth beneficiaries from Districts Multan, Lodhran, Muzaffargarh and Bahawalpur,

through market driven technical and vocational trainings and apprenticeship programme to generate monthly income at house hold level as well as capacity building of local public TVET institutes. During the month of November, 78 participants graduated in Entrepreneurship Training.



HIGHLIGHTS

IRM Sindh:

SEF-AALTP (Learning & Training Components):

This project aims to provide accelerated formal primary education for vulnerable adolescents and basic functional literacy for adults together with a certified skill development vocational training course for each learner, enabling them with varying opportunities of human capital development and socio economic growth. During the month of November, the Skill Development

Component training was initiated. 434 participants are currently enrolled in Advance Tailoring, Beautician, Solar Installation, Hand Embroidery, MS Office and Livestock Management. Other activities included the facilitation of SEF for final Assessment of 4 AALTP Centers for IRM and the conduction of the Quarterly Progress Meeting on AALTP at SEF Hyderabad Regional Office.

Other Projects:

A total of 56 participants were trained in peco work, basic computer, beautician, advanced tailoring and driving training under the YES I

DO project, while 11 participants were trained in SOP development training under JICA project.




PROJECT SUMMARY

Sr. No.	Training	Client	Section	Duration					
				From	To	Target	Ongoing	Achieved	Achievement %
1	Tailoring & Dress Designing	Self Finance	VTEC RAWALPINDI	Oct-04	Dec-02	0	18	0	0%
2	Refrigeration & Air Conditioning	Self Finance	VTEC RAWALPINDI	Oct-04	Dec-02	0	12	0	0%
3	Plumbing & Pipe Fitting	Self Finance	VTEC RAWALPINDI	Oct-04	Dec-02	0	5	0	0%
4	Computer Software A	Self Finance	VTEC RAWALPINDI	Oct-04	Dec-02	0	17	0	0%
5	Computer Software B	Self Finance	VTEC RAWALPINDI	Oct-04	Dec-02	0	18	0	0%
Sub Total						0	70	0	0%
1	Industrial Electrician	NAV TTC	IRM SINDH	May-14	Mar-27	0	45	0	0%
2	Motorcycle Repair	NAV TTC	IRM SINDH	May-14	Mar-27	0	45	0	0%
3	Plumbing Works	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
4	Mason & Tile Fixing	NAV TTC	IRM SINDH	May-14	Mar-27	0	45	0	0%
5	Mobile Repairing	NAV TTC	IRM SINDH	Sep-28	Mar-27	0	20	0	0%
6	Air Conditioned & Refrigerator Repair	NAV TTC	IRM SINDH	May-14	Mar-27	0	45	0	0%
7	Driving Training	Yes I Do	IRM SINDH	Oct-01	Nov-15	8	0	8	100%
8	Advance tailoring	Yes I Do	IRM SINDH	Oct-01	Nov-15	6	0	6	100%
9	Beautician	Yes I Do	IRM SINDH	Sep-18	Nov-15	20	0	20	100%
10	Basic Computer	Yes I Do	IRM SINDH	Oct-01	Nov-15	20	0	20	100%
11	Pico Work	Yes I Do	IRM SINDH	Oct-01	Nov-15	2	0	2	100%


12	<i>SOP Development</i>	<i>JICA</i>	<i>IRM SINDH</i>	<i>Oct-15</i>	<i>Nov-19</i>	11	0	11	100%
	<i>Sub Total</i>					67	225	67	100%
1	<i>Car Driving</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-18</i>	<i>Nov-08</i>	36	33	36	100%
2	<i>Beautician</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-17</i>	<i>Nov-19</i>	15	29	15	100%
3	<i>Applique work</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-28</i>	<i>Nov-21</i>	136	16	136	100%
4	<i>Applique work (Advance)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Oct-05</i>	<i>Nov-24</i>	49	62	49	100%
5	<i>Machine Embroidery</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Nov-27</i>	<i>Jan-11</i>	0	16	0	0%
6	<i>Machine Embroidery (Advance)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-18</i>	<i>Nov-09</i>	16	17	16	100%
7	<i>Hijab Making</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-15</i>	<i>Nov-03</i>	32	0	32	100%
8	<i>Dress Designing (Advance)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Nov-26</i>	<i>Nov-29</i>	38	30	38	100%
9	<i>Baby Dress Designing</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-15</i>	<i>Nov-08</i>	15	0	15	100%
10	<i>Dress Designing</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Nov-05</i>	<i>Jan-22</i>	0	36	0	0%
11	<i>Dress Designing (School Uniform)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Aug-28</i>	<i>Nov-02</i>	16	0	16	100%
12	<i>Mason & Tile Fixing</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Oct-04</i>	<i>Nov-17</i>	17	0	17	100%
13	<i>Croatia Work</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-18</i>	<i>Nov-09</i>	19	0	19	100%
14	<i>Mat Designing</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Oct-08</i>	<i>Nov-06</i>	18	0	18	100%
15	<i>Home Based Livestock Farming (HBLSF)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Nov-30</i>	<i>Dec-15</i>	0	24	0	0%
16	<i>Hand Embroidery</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-30</i>	<i>Nov-14</i>	18	0	18	100%
17	<i>Hand Embroidery (Advance)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Oct-01</i>	<i>Nov-24</i>	39	83	39	100%
18	<i>Commercial Tailoring</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Oct-19</i>	<i>Feb-12</i>	0	150	0	0%

19	<i>Beautician</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Oct-29</i>	<i>Jan-28</i>	<i>0</i>	<i>25</i>	<i>0</i>	<i>0%</i>
20	<i>Entrepreneurship Training (PYWD)</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Nov-16</i>	<i>Nov-27</i>	<i>78</i>	<i>0</i>	<i>78</i>	<i>100%</i>
<i>Sub Total</i>						<i>542</i>	<i>521</i>	<i>542</i>	<i>100%</i>
<i>Grand total</i>						<i>609</i>	<i>816</i>	<i>609</i>	<i>100%</i>

FAVORITE TRADE




Ongoing & Achieved



Major Client


- *EU through NRSP*
- *USAID through LBG*
- *Yes I Do*
- *JICA*



Community V/S Staff

2%

■ Community ■ Staff



98%



One of Asia's Leading Capacity Development Institutes

Head Office:

#7, Sunrise Avenue, Park Road near
COMSATS University, Islamabad Pakistan.

Tel: +92 51 8742201-7
Fax: +92 51 8742208

Website: www.irm.edu.pk
Email: info@irm.edu.pk

Regional Offices:

Rawalpindi, Punjab

Opposite Rawalpindi Medical College, Tipu Road,
Behbood Building Rawalpindi, Punjab.
Tel: +92 51 5706538

Azakhail, KP

Near Darweish Floor Mills Azakhail Bala,
District Nowshera, Khyber Pakhtunkhwa.
Tel: +92 92 3580739, 3580740

Jamshoro, Sindh

Near Bismillah Hotel & JS Bank,
Hyderabad Road, Phatak-Jamshoro
Tel: +92 22 3878099

Bahawalpur, South Punjab

H# 8-D Aziz Bhatti Road,
Model Town A Bahawalpur
Tel: +92 622 880986.

Peshawar KP

39D Sahibzada Abdul Qayyum
Road University Road, Peshawar
Phone # 091-5703345 – 46

Quetta, Balochistan

House no.67-A, Jinnah Town, Quetta.
Tel: +92 81 2863787-90