

IRM Monthly Progress Report



HIGHLIGHTS

USAID Pakistan Reading Project (PRP):

PRP-Balochistan: Under component 1 (Improved Classroom Learning Environment for Reading), 44 QTIG Meetings were conducted with a total of 261 participants (165 men and 96 women). PRP – Balochistan also organized 16-days of activism against Gender based Violence in District Sibi. Quarterly review meetings were held in 10 districts of cohort -1 & 2. Furthermore, a Material Review Committee meeting was held where they reviewed QTIG Module 1-10 for Cohort -3. Tablets were provided to 3 – MRC members during the material review committee meeting. Under component 2 (improved policies and systems for reading), a 3-days internal curriculum study committee workshop was held on December 19-21,2017 at BOC & EC. A total of 04 members (03 men & 01 woman) participated in the workshop. The Committee reviewed the existing curriculum of Urdu from Grade 1-5th. Furthermore,

945 books were provided for the college library to Principal GCEE Jinnah Town Quetta, 255 books were donated to BOC & EC library and 945 books (donated by Rotary Club) were provided to GBCEE Arbab Karam Khan Road Quetta.

PRP - FATA: During the month of December, major activities under the project included the conduction 26 events of Training of Teachers, 146 orientation sessions of head teachers, 02 orientation session of TIG Facilitators and 157 Teachers trained through TIG meetings. Under component 2, a 5-Days workshop was also organized for orientation of enumerators for baseline survey in FATA. A total number of 15 enumerators (7 men and 8 women) were oriented on EGRA based baseline survey. The Baseline Survey was conducted in Mohmand and Bajaur Agencies, covering 48 schools (24 PRP and 24 Non-PRP).



HIGHLIGHTS

Gwadar Lasbela Livelihood Support Project (GLLSP):

During the month of December, a total of 165 participants graduated with 120 participants graduating in Hand Embroidery and 45 participants graduating in Tailoring training. The overall project

aims to provide vocational trainings to 4,884 targeted beneficiaries of 26 UC (17 UC of Lasbela 70% and 09 UC of Gwadar 30%)



Punjab Youth Workforce Development Project (PYWDP):

IRM has recently signed an Agreement with Louis Burger for the Punjab Youth Workforce Development Project. The project aims to train and facilitate employment opportunities for men and women youth residing in the districts of Multan, Lodhran, Bahawalpur and Muzaffargarh in Punjab. It will also help enhance the technical and vocational education and training sector, mobilize target communities and improve the standard of living for youth in southern Punjab. During the month of December, 16 Public/Private Training Institutes were identified for

ICB, 08 detailed gap analysis of all institutes were completed, and 08 institute specific capacity building plan were developed to target critical gaps. Furthermore, 120 individuals were placed for on-the-job apprenticeship training with formal and informal sectors. Other activities included the meetings with 08 Institute Principals for finalization of ICBs, presentation of photo story in the USAID Training on Communication Strategies and meetings with Employers for Finalizing details for Placement and Apprenticeship program for 70 Youth.

HIGHLIGHTS

VTEC Rawalpindi

In the month of December, 79 participants are being trained in various trades funded by BRSP. 05 participants are enrolled privately and are being

trained in an ongoing training on fashion and dress designing.



Ride in Pink Project:

The **“Ride In Pink”** project aims at giving young women/girls access to women friendly, quality, safe and economical transport services through overcoming mobility barriers and also give them the

skills to manage a women friendly transportation service. 09 women are currently being trained in Rickshaw driving training (Duration: 7th Dec 2017 to 15th Feb 2018).

HIGHLIGHTS

IRM Sindh:

IRM Sindh has also initiated a three month training programme in collaboration with **Research & Development Foundation (RDF)**. The aim of this programme is to provide Skill Development Training to youth and Market Driven Training to Women. 76 participants have graduated in Hand Embroidery Training.

125 participants are currently enrolled in different trades under the NAVTTC funded **PMYSDP: Phase-IV**.

IRM Sindh has also initiated the activities under the SEF funded **Adolescent and Adult Learning and Training Program (AALTP)**. The AALTP aims to provide accelerated formal primary education for vulnerable adolescents and basic functional literacy for adults together with a certified Skill Development / Vocational Training course for each learner so as to enable their socio economic growth. IRM Sindh has currently enrolled 1,220 Learners at 6 centers comprising of 810 registered adolescents and 410 adults.



HIGHLIGHTS

VTEC Azakhail:

In the month of December, 20 women were trained in Embroidery Trade and 34 men were trained in welding arc and gas training under the Helvetas funded **MEP4** project

in Mohmand and Charsadda. 123 participants (**DLTDI** project funded by the Islamic Relief) were also trained in different trades.



IRM HRD Resource Group Meeting 2017:

The 2017 **HRD Resource Group meeting** was also held at IRM complex on the 27th December 2017. Representative from all RSPs attended the one day

workshop. The meeting was coordinated by IRM Community Training Programme Section.

Sindh Union Council and Community Economic Strengthening Support (SUCCESS) Project:


IRM is implementing the three year EU/NRSP funded SUCCESS project in four Districts of Sindh (Matiari, Tando Allah Yar, Tando Muhammad Khan, and Sujawal.) 151 men and women are being trained during the month of December.

Project Summary


Sr. No.	Training	Client	Section	Duration		Target	Ongoing	Achieved	Achievement %
				From	To				
1	women Rickshaw Drivers	PLAN PAKISTAN	CTP	Dec-07	Feb-6	10	10	0	0%
		Sub Total				10	10	0	
1	Hand Embroidery	NRSP/IFAD	PDP	Sep-09	Dec-10	120	250	120	100%
2	Tailoring	NRSP/IFAD	PDP	Oct-16	Dec-23	45	132	45	100%
3	Beautician	NRSP/IFAD	PDP	Dec-07	Jan-21	30	30	0	0%
4	Electrician	NRSP/IFAD	PDP	Dec-26	Feb-23	26	26	0	0%
		Sub Total				221	438	165	100%
1	Hand Embroidery	RDF	IRM SINDH	Nov-21	Dec-05	76	0	76	100%
2	Industrial Electrician	NAVTTTC	IRM SINDH	Nov-01	Jan-4	25	25	0	0%
3	Plumbing	NAVTTTC	IRM SINDH	Nov-01	Jan-4	25	25	0	0%
4	Motor Bike Repairing	NAVTTTC	IRM SINDH	Nov-01	Jan-4	25	25	0	0%
5	Air Condition & Refrigerator	NAVTTTC	IRM SINDH	Nov-01	Jan-4	25	25	0	0%
6	Mason & Tile Fitting	NAVTTTC	IRM SINDH	Nov-01	Jan-4	25	25	0	0%
		Sub Total				201	125	76	100%
1	Dress Designing	Private Student	VTEC Rawalpindi	Oct-05	Jan-10	2	2	0	0%
2	Fashion Designing	Private Student	VTEC Rawalpindi	Sep-20	Jan-03	4	4	0	0%
3	Tailoring Advance	BRSP	VTEC Rawalpindi	Nov-20	Jan-18	17	17	0	0%
4	Mobile Repairing	BRSP	VTEC Rawalpindi	Nov-20	Jan-18	13	13	0	0%
5	Building Electrician	BRSP	VTEC Rawalpindi	Nov-20	Jan-18	11	11	0	0%
6	Plumbing & Pipe Fitting	BRSP	VTEC Rawalpindi	Nov-20	Jan-18	4	4	0	0%
7	Refrigerator & Air Conditioning	BRSP	VTEC Rawalpindi	Nov-20	Jan-18	16	16	0	0%
8	Basic Computer	BRSP	VTEC Rawalpindi	Nov-20	Jan-18	18	18	0	0%
		Sub Total				85	85	0	0%
1	Welding Arc & Gas	HELVETAS	VTEC Azakhail	Dec-05	Apr-03	40	0	34	85%
2	Embroidery	HELVETAS	VTEC Azakhail	Dec-05	Mar-4	20	0	20	100%
3	A. Mechanic	IRP	VTEC Azakhail	Dec-22	Jan-20	20	0	20	100%
4	A. Electrician	IRP	VTEC Azakhail	Dec-22	Jan-20	20	0	17	85%
5	MCM	IRP	VTEC Azakhail	Dec-22	Jan-20	20	0	21	105%
6	Motor Winding	IRP	VTEC Azakhail	Dec-22	Jan-20	15	0	15	100%
7	Tailoring	IRP	VTEC Azakhail	Dec-30	Jan-28	25	0	25	100%
8	Wool Knitting	IRP	VTEC Azakhail	Dec-30	Jan-28	25	0	25	100%
		Sub Total				185		177	96%
		Grand Total				702	658	418	98%

Favorite Trade & Training of the Month

■ Achievement %




Ongoing & Achieved




Major Client

- NRSP/IFAD
- PLAN PAKISTAN
- NAVTTTC
- RDF
- BRSP
- HELVETAS
- IRP
- PRIVATE



Community vs Staff

■ Community ■ Staff





One of Asia's Leading Capacity Development Institutes

IRM Head Office:

IRM Complex
#7, Sunrise Avenue, Park Road near
COMSATS University, Islamabad Pakistan.

Tel: +92 51 8742201-7
Fax: +92 51 8742208

Website: www.irm.edu.pk
Email: info@irm.edu.pk

Regional Offices:

Rawalpindi, Punjab

Opposite Rawalpindi Medical College, Tipu Road,
Behbood Building Rawalpindi, Punjab.
Tel: +92 51 5706538

Azakhail, KP

Near Darwesh Floor Mills Azakhail Bala,
District Nowshera, Khyber Pakhtunkhwa.
Tel: +92 92 3580739, 3580740

Jamshoro, Sindh

Near Bismillah Hotel & JS Bank,
Hyderabad Road, Phatak-Jamshoro
Tel: +92 22 3878099

Bahawalpur, South Punjab

H# 8-D Aziz Bhatti Road,
Model Town A Bahawalpur
Tel: +92 622 880986.

Umer Kot, Tharparkar

Ward# 315, Mangria Muhalla,
Vehro Sharif Road, Ummerkot
Tel: +92 38 571055

Quetta, Balochistan

House no.67-A, Jinnah Town, Quetta,
Tel: +92 81 2863787-90