

IRM Monthly Progress Report



HIGHLIGHTS

USAID - Pakistan Reading Project (PRP):

PRP – Balochistan

95 QTIG Meetings (Cohort-1) along with 181 Monthly TIG Meetings (Cohort-3) were during the month of August 2018. In cohort-1 the teacher participation rate remained 84 % while the teacher participation rate in cohort-3 was 90% last month. The World International Literacy Day was also celebrated in 5 district (Quetta, Pishin, Kachhi, Kharan and Lasbela) of Balochistan and the participants included Teachers, Head teachers, Education officials (EDO, DDO, ADO, DOE etc.) and NGO officials. Hands on support was provided to cohort-3 teachers during the

PRP - FATA:

Under component 2, orientation sessions were organized on Student Reading Assessment using Tangerine for staff (APMs, SSAs and M&E Assistants) of Khyber and Mohmand Districts last month.

school support visits conducted by SSAs and Mentor (367 schools & supported 479 Teachers). Furthermore, textbook of grade - 3 was reviewed and text book for Grade-4 was developed by the TLM review & Text book Development Committee in the context of revised notified curriculum Grades 1 to 5. Student assessments were carried out in 14 schools of district Quetta; a total of 224 Grade 2 & 4 students were assessed on EGRA sub tasks.



HIGHLIGHTS

Sindh Union Council and Community Economic Strengthening Support Project (SUCCESS):

IRM is implementing the three year EU/NRSP funded SUCCESS project in four Districts of Sindh (Matiari, Tando Allah Yar, Tando Muhammad Khan, and Sujawal.) During the month of September, 72 participants graduated in Car Driving, 17 in Rilli Making, 20 in Tailoring (Uniforms), 30 in Beautician, 16 in Applique Work, 29 in Machine Embroidery, 16 in Domestic Tailoring, 15 in Chunri Lehnga Printing, 13 in Poultry Farm Management, 50

in Commercial Poultry Management, 16 in CLEW, 18 in Computer Skills Training, 15 in Hijab Making and 13 in Dress Designing Advance Training.

Other Activities: the conduction of Training Need Identification of 1,009 trainees also took place last month while the screening and pre training arrangements is in process to complete enrollment accordingly.



HIGHLIGHTS

Gwadar Lasbela Livelihood Support Project (GLLSP):

IRM is currently implementing the Gwadar Lasbela Livelihood Support Project (GLLSP) funded by the International Fund for Agriculture and Development (IFAD) with the overall aim to reduce poverty, improve ecologically sustainable income opportunities and improve the infrastructure and access to

services for poor and marginalized people of the coastal districts of Balochistan. During the month of September, 60 participants graduated in Car Driving, 25 in Mobile Repairing and 25 in Agriculture training.



HIGHLIGHTS

Punjab Youth Workforce Development Project (PYWD):

IRM in partnership with Louis Berger is currently implementing this USAID funded project in Southern Punjab. The main objective of this project is to enhance the capacity of the selected rural youth beneficiaries from Districts Multan, Lodhran, Muzaffargarh and Bahawalpur, through market driven technical and vocational trainings and apprenticeship programme to generate monthly income at house hold level as well as capacity building of local public TVET institutes.

209 participants graduated during the month

of September in Entrepreneurship Training & 25 participants graduated in Commercial Tailoring under this project. Other activities included: Updating the PYWD Workplan matrix Year-III for ICB and Trainings (IRM Component), preparations of Toolkit Items for Self-Employment Programme and the Bank Account opening process for the beneficiaries of “On the Job Training” component. Preparations for opening of new field based vocational training centers for BISP beneficiaries was also underway.

IRM Sindh:

SEF-AALTP (Learning & Training Components):

This project aims to provide accelerated formal primary education for vulnerable adolescents and basic functional literacy for adults together with a certified skill development \vocational training course for each learner, enabling them with varying opportunities of human capital development and socio economic growth.

During the month of September, the Skill Development Component agreement of AALTP was signed and a planning meeting for this training component for IRM and other partners was also held. Activities included the identification of trainers and the selection of training venues for this component.

UNICEF – Long Term Agreement 2018:

IRM has been awarded Long Term Arrangement (LTA) by UNICEF Pakistan to create an efficient system of training services required by all the sections of UNICEF through

one window operation. During the month of September 1,650 participants were trained in this roll out. The duration of each training event was two days.

PROJECT SUMMARY

Sr. No.	Training	Client	Section	Duration		Target	Ongoing	Achieved	Achievement %
				From	To				
1	Motor Bike Repairing	NRSP/IFAD	PDP	Jul-31	Oct-30	0	8	0	0%
2	Motor Winding	NRSP/IFAD	PDP	Jul-03	Oct-03	0	20	0	0%
3	Mobile Repairing	NRSP/IFAD	PDP	Jul-09	Sep-09	25	0	25	100%
4	Driving	NRSP/IFAD	PDP	Jul18	Sep-30	60	0	60	100%
5	Solar Electrician	NRSP/IFAD	PDP	Jul-09	Oct-09	0	25	0	0%
6	Computer Software	NRSP/IFAD	PDP	Jul-06	Oct-30	0	50	0	0%
7	Agriculture	NRSP/IFAD	PDP	Jul-04	Sep-09	25	0	25	100%
8	Two day polio campaign	UNICEF	PDP	Sep-07	Sep-15	1,650	0	1,650	100%
Sub Total						1,760	103	1,760	100%
1	Fashion Designing	Self Finance	VTEC RAWALPINDI	Aug	Nov-05	1	6	1	0%
2	Advance tailoring	Self Finance	VTEC RAWALPINDI	Aug	Oct	0	1	0	0%
3	Basic Tailoring	Self Finance	VTEC RAWALPINDI	Sep	Oct	0	4	0	0%
4	Computer Software	Self Finance	VTEC RAWALPINDI	Sep	Oct	0	8	0	0%
5	Computer Graphic	Self Finance	VTEC RAWALPINDI	Sep	Oct	0	1	0	0%
Sub Total						1	20	1	100%
1	Industrial Electrician	NAVTTTC	IRM SINDH	May-14	Mar-27	0	45	0	0%
2	Motorcycle Repair	NAVTTTC	IRM SINDH	May-14	Mar-27	0	45	0	0%


3	Plumbing Works	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
4	Mason & Tile Fixing	NAV TTC	IRM SINDH	May-14	Nov-13	0	45	0	0%
5	Mobile Repairing	NAV TTC	IRM SINDH	Sep-28	Mar-27	0	20	0	0%
6	Air Conditioned & Refrigerator Repair	NAV TTC	IRM SINDH	May-14	Mar-27	0	45	0	0%
7	Beautician Training	Yes I Do	IRM SINDH	Sep-18	Nov-08	0	11	0	0%
	Sub Total					0	236	0	0%
1	Car Driving	EU through NRSP	CTP	Jul-30	Sep-12	72	52	72	100%
2	Commercial Poultry Management	EU through NRSP	CTP	Sep-04	Sep-27	50	21	50	100%
3	Beautician	EU through NRSP	CTP	Jul-31	Sep-12	30	0	30	100%
4	Applique work	EU through NRSP	CTP	Aug-08	Sep-07	16	87	16	100%
5	Machine Embroidery	EU through NRSP	CTP	Jul-31	Sep-05	29	34	29	100%
6	Rili Making	EU through NRSP	CTP	Aug-06	Sep-08	17	0	17	100%
7	School Uniform Making	EU through NRSP	CTP	Jul-28	Sep-01	20	0	20	100%
8	Poultry Farm Management	EU through NRSP	CTP	Aug-27	Sep-02	13	0	13	100%
9	Chunri Lehnga Printing	EU through NRSP	CTP	Aug-10	Sep-15	15	0	15	100%
10	CLEW	EU through NRSP	CTP	Jul-30	Sep-02	16	0	16	100%
11	Computer Skills Training	EU through NRSP	CTP	Sep-09	Nov-31	18	0	18	100%
12	Dress Designing Advance	EU through NRSP	CTP	Jun-29	Sep-03	13	37	13	100%
13	Hijab Making	EU through NRSP	CTP	Aug-01	Sep-04	15	34	15	100%
14	Kurashia Work	EU through NRSP	CTP	Sep-18	Oct-17	0	19	0	0%

15	<i>Home Based Live stock Farming (HBLSF)</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-26</i>	<i>Nov-10</i>	<i>0</i>	<i>16</i>	<i>0</i>	<i>0%</i>
16	<i>Hand Embroidery</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-30</i>	<i>Nov-15</i>	<i>0</i>	<i>56</i>	<i>0</i>	<i>0%</i>
17	<i>Domestic Tailoring</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-07</i>	<i>Oct-07</i>	<i>16</i>	<i>0</i>	<i>16</i>	<i>100%</i>
18	<i>Adda work</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-13</i>	<i>Oct-14</i>	<i>0</i>	<i>17</i>	<i>0</i>	<i>0%</i>
19	<i>Beautician & Bridal Makeup Expert</i>	<i>EU through NRSP</i>	<i>CTP</i>	<i>Sep-17</i>	<i>Oct-15</i>	<i>0</i>	<i>16</i>	<i>0</i>	<i>0%</i>
20	<i>Entrepreneurship Training (PYWD)</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Sep-05</i>	<i>Sep-17</i>	<i>209</i>	<i>0</i>	<i>209</i>	<i>100%</i>
21	<i>Commercial Tailoring</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Jun-30</i>	<i>Sep-29</i>	<i>25</i>	<i>0</i>	<i>25</i>	<i>100%</i>
22	<i>Car Driving</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Jul-11</i>	<i>Oct-10</i>	<i>0</i>	<i>24</i>	<i>0</i>	<i>0%</i>
23	<i>Day Care Attendent</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Jul-11</i>	<i>Oct-10</i>	<i>0</i>	<i>22</i>	<i>0</i>	<i>0%</i>
24	<i>Chunnri Making</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Jul-11</i>	<i>Oct-10</i>	<i>0</i>	<i>22</i>	<i>0</i>	<i>0%</i>
25	<i>Chester</i>	<i>USAID through LBG</i>	<i>CTP</i>	<i>Jul-11</i>	<i>Oct-10</i>	<i>0</i>	<i>25</i>	<i>0</i>	<i>0%</i>
26	<i>Apprenticeship</i>	<i>USAID through LBG</i>	<i>CTP</i>			<i>0</i>	<i>75</i>	<i>0</i>	<i>0%</i>
<i>Sub Total</i>						<i>574</i>	<i>557</i>	<i>574</i>	<i>100%</i>
<i>Grand total</i>						<i>2,335</i>	<i>916</i>	<i>2,335</i>	<i>100%</i>

FAVORITE TRADE




Ongoing & Achieved




Major Client

- *EU through NRSP*
- *NRSP/IFAD*
- *Self Finance*
- *Unicef*
- *USAID through LBG*



Community vs Staff





One of Asia's Leading Capacity Development Institutes

Head Office:

#7, Sunrise Avenue, Park Road near
COMSATS University, Islamabad Pakistan.

Tel: +92 51 8742201-7
Fax: +92 51 8742208

Website: www.irm.edu.pk
Email: info@irm.edu.pk

Regional Offices:

Rawalpindi, Punjab

Opposite Rawalpindi Medical College, Tipu Road,
Behbood Building Rawalpindi, Punjab.
Tel: +92 51 5706538

Azakhail, KP

Near Darweish Floor Mills Azakhail Bala,
District Nowshera, Khyber Pakhtunkhwa.
Tel: +92 92 3580739, 3580740

Jamshoro, Sindh

Near Bismillah Hotel & JS Bank,
Hyderabad Road, Phatak-Jamshoro
Tel: +92 22 3878099

Bahawalpur, South Punjab

H# 8-D Aziz Bhatti Road,
Model Town A Bahawalpur
Tel: +92 622 880986.

Peshawar KP

39D Sahibzada Abdul Qayyum
Road University Road, Peshawar
Phone # 091-5703345 – 46

Quetta, Balochistan

House no.67-A, Jinnah Town, Quetta.
Tel: +92 81 2863787-90