

# IRM Monthly Progress Report



# HIGHLIGHTS

**USAID - Pakistan Reading Project (PRP):**

**PRP – Balochistan**

38 QTIG Meetings (Cohort-1) along with 64 Monthly TIG Meetings (Cohort-3) were during the month of August 2018. In cohort-3, the teacher participation rate remained 85% last month. Student formative assessments continued in 5 districts of Cohort 1. A total of

20 individuals (6 women and 14 men) participated in the 3 days face to face orientation of academic supervisors in district Kalat & Gwadar while 91 teachers (65 women & 26 men) were trained during 5 days face to face training in district Kech.





# HIGHLIGHTS

## PRP - FATA:

Under component 1, the staff was oriented on revised SSV and TIG meeting formats and also discussed Module 7 (Phase – II) (Bajaur and Mohmand) and TLMs for Grade 2 (Bajaur and Mohmand). Mock exercises / discussions on TIG Meetings, SSVs and DRLP steps were also organized last month.

Other activities: M&E team developed concept note and questionnaire for the upcoming research study “Effective utilization of TLM in FATA” and submitted it to central M&E team for review and endorsement from program team. This study will be conducted in the next quarter.



# HIGHLIGHTS

## **Punjab Youth Workforce Development Project (PYWDP):**

IRM in partnership with Louis Berger is currently implementing this USAID funded project in Southern Punjab. The main objective of this project is to enhance the capacity of the selected rural youth beneficiaries from Districts Multan, Lodhran, Muzaffargarh and Bahawalpur, through market driven technical and vocational trainings and apprenticeship programme to generate monthly income at house hold level as well as capacity building of local public TVET institutes.

131 participants graduated during the month of August in Entrepreneurship Training under this project. Other activities included: Review of the project leading towards strategy development for future activities, coordination with PYWD field team at Multan to take initial steps for capacity building Sanatzar and Solarization of VTI. Pre-training arrangements for Entrepreneurship and Apprenticeship events in Multan and Bahawalpur was also underway.





# HIGHLIGHTS

## **Sindh Union Council and Community Economic Strengthening Support Project (SUCCESS):**

IRM is implementing the three year EU/NRSP funded SUCCESS project in four Districts of Sindh (Matiari, Tando Allah Yar, Tando Muhammad Khan, and Sujawal.) During the month of August, 33 participants graduated in Car Driving, 15 Rilli Making, 20 in Tailoring Uniform, 17 in Beautician, 35 in Applique Work, 19 in Machine Embroidery,

16 in Community Livestock Extension Worker, 15 in Motor bike Repairing, 14 in Agriculture & Crop Management, 27 in Chips/Khicha Making, and 57 in Poultry Farm Management.



# HIGHLIGHTS

## **Gwadar Lasbela Livelihood Support Project (GLLSP):**

IRM is currently implementing the Gwadar Lasbela Livelihood Support Project (GLLSP) funded by the International Fund for Agriculture and Development (IFAD) with the overall aim to reduce poverty, improve ecologically sustainable income

opportunities and improve the infrastructure and access to services for poor and marginalized people of the coastal districts of Balochistan. During the month of August, 50 participants graduated in Livestock Training.

## **IRM Sindh:**

### **SEF-AALTP (Learning & Training Components):**

During the month of August, the preparation of the Skill Development Training Component for IRM and other partners (NRSP, TRDP, SRPO, MDF & GRDO) was underway along with the identification

of trainers / RPs and training venues for this component. A progress review & planning meeting at SEF Mirpurkhas Region was also held last month as Package B of Learning will be starting in September, 2018.

### **Other activities:**

One month CLEW residential training of SUCCESS project (16 Graduates), celebration of International Youth &

Independence Day and participation in the mid-term Skill Competition of PMYSDP (Phase-IV, Batch-II).

## **UNICEF – Long Term Agreement 2018:**


IRM has been awarded Long Term Arrangement (LTA) by UNICEF Pakistan to create an efficient system of training services required by all the sections of UNICEF through one window operation. During the month of August, a pre roll out meeting with

held with the UNICEF Team to finalize the planning for the upcoming roll out events. The selection and hiring of new master trainers for next roll out along with pre-training arrangements for ToT and 74 events in KP, KPTD and ICT was also completed.

**PROJECT SUMMARY**


Sr. No.	Training	Client	Section	Duration					
				From	To	Target	Ongoing	Achieved	Achievement %
1	Livestock	NRSP/IFAD	PDP	Jul-01	Jul-31	50	0	50	100%
2	Motor Bike Repairing	NRSP/IFAD	PDP	Jul-31	Oct-30	0	8	0	0%
3	Motor Winding	NRSP/IFAD	PDP	Jul-03	Oct-03	0	20	0	0%
4	Mobile Repairing	NRSP/IFAD	PDP	Jul-09	Sep-09	0	25	0	0%
5	Driving	NRSP/IFAD	PDP	Jul-18	Sep-30	0	60	0	0%
6	Solar Electrician	NRSP/IFAD	PDP	Jul-09	Oct-09	0	25	0	0%
7	Computer Software	NRSP/IFAD	PDP	Jul-06	Oct-30	0	50	0	0%
8	Agriculture	NRSP/IFAD	PDP	Jul-04	Sep-09	0	25	0	0%
<b>Sub Total</b>						<b>50</b>	<b>213</b>	<b>50</b>	<b>100%</b>
1	Computer Software	Self Finance	VTEC RAWALPINDI	Apr-4	Aug-31	8	4	8	100%
2	Advance tailoring	Self Finance	VTEC RAWALPINDI	Jul-22	Aug-18	1	0	1	100%
3	Basic Tailoring	Self Finance	VTEC RAWALPINDI	Jul-3	Aug-14	3	6	3	100%
4	Fashion Designing	Self Finance	VTEC RAWALPINDI	Jul-25	Nov-05	0	7	0	0%
<b>Sub Total</b>						<b>12</b>	<b>17</b>	<b>12</b>	<b>100%</b>
1	Industrial Electrician	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
2	Motorcycle Repairing	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
3	Plumbing Works	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
4	Air Condition & Refrigerator Repair	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
5	Mason & Tile Fixing	NAV TTC	IRM SINDH	May-14	Nov-13	0	25	0	0%
6	Advance Tailoring (Parno)	RDF	IRM SINDH	May-01	Aug-07	15	0	15	100%
7	Advance Tailoring (Mithrio Charran)	RDF	IRM SINDH	Apr-28	Aug-01	20	0	20	100%
<b>Sub Total</b>						<b>35</b>	<b>125</b>	<b>35</b>	<b>100%</b>
1	Car Driving	EU through NRSP	CTP	Jul-17	Aug-17	33	0	33	100%
2	Rilli Making	EU through NRSP	CTP	Jul-17	Aug-16	15	0	15	100%
3	Tailoring Uniform	EU through NRSP	CTP	Jul-28	Aug-27	20	0	20	100%
4	Beautician	EU through NRSP	CTP	Jun-05	Aug-12	17	0	17	100%
5	Applique work	EU through NRSP	CTP	Jul-13	Aug-21	35	0	35	100%
6	Machine Embroidery	EU through NRSP	CTP	Jul-04	Aug-02	19	0	19	100%
7	Motor Bike Repairing	EU through NRSP	CTP	Jul-07	Aug-07	15	0	15	100%
8	Agriculture & Crop Management	EU through NRSP	CTP	Jun-20	Jul-09	14	0	14	100%
9	Community Livestock Extension Worker	EU through NRSP	CTP	Jul-30	Auh-28	16	0	16	100%
10	Chips/Khicha Making	EU through NRSP	CTP	Jul-30	Aug-07	27	0	27	100%
11	Poultry Farm Management	EU through NRSP	CTP	Jul-31	Aug-19	57	0	57	100%
12	Apprenticeship	USAID through LBG	CTP			0	75	0	0%
13	Entrepreneurship Training (PYWD)	USAID through LBG	CTP	Jul-09	Jul-20	131	0	131	100%
<b>Sub Total</b>						<b>399</b>	<b>75</b>	<b>399</b>	<b>100%</b>
<b>Grand total</b>						<b>496</b>	<b>430</b>	<b>496</b>	<b>100.0%</b>

# FAVOURITE TRADE/TRAINING OF THE MONTH






# Ongoing & Achieved




### Major Client

- *EU through NRSP*
- *NRSP/IFAD*
- *RDF*
- *Self Finance*
- *USAID through LBG*



**Community vs Staff**







One of Asia's Leading Capacity Development Institutes

### Head Office:

#7, Sunrise Avenue, Park Road near  
COMSATS University, Islamabad Pakistan.

Tel: +92 51 8742201-7  
Fax: +92 51 8742208

Website: [www.irm.edu.pk](http://www.irm.edu.pk)  
Email: [info@irm.edu.pk](mailto:info@irm.edu.pk)

### Regional Offices:

#### Rawalpindi, Punjab

Opposite Rawalpindi Medical College, Tipu Road,  
Behbood Building Rawalpindi, Punjab.  
Tel: +92 51 5706538

#### Azakhail, KP

Near Darweish Floor Mills Azakhail Bala,  
District Nowshera, Khyber Pakhtunkhwa.  
Tel: +92 92 3580739, 3580740

#### Jamshoro, Sindh

Near Bismillah Hotel & JS Bank,  
Hyderabad Road, Phatak-Jamshoro  
Tel: +92 22 3878099

#### Bahawalpur, South Punjab

H# 8-D Aziz Bhatti Road,  
Model Town A Bahawalpur  
Tel: +92 622 880986.

#### Peshawar KP

39D Sahibzada Abdul Qayyum  
Road University Road, Peshawar  
Phone # 091-5703345 – 46

#### Quetta, Balochistan

House no.67-A, Jinnah Town, Quetta.  
Tel: +92 81 2863787-90